

AUSTRALIAN FEDERATED UNION OF LOCOMOTIVE EMPLOYEES



Circular: 10/20

Ref: Depot Refurb QR

21/01/2020

Citytrain Depot Refurb Update

Dear Members,

The AFULE has been provided an update on some of the refurbishments currently happening at BHAB, Caboolture and Ipswich.

BHAB

Ground Floor - Stage One is currently running to schedule and has an expected handover of late February 2020.

CABOOLTURE

Carpark has been finished with exception to the electronic gate, some lighting and the swipe access. The electronic gate is expected to be commissioned within the next 2 weeks, just waiting on availability of Toplock to change the lock on the manual override door, and a toolbox talk to be designed on how to manually open the gate in case of a failure.

The rest of the lights and CCTV should be finished by the end of February 2020.

The post for the swipe access that was provided was the wrong style so awaiting the correct post to be delivered.

We are awaiting a timeframe on the commencement of the rest of works to be provided and will update as these details come to hand.

Ipswich

Awaiting confirmation on when the sewerage issue will be rectified, once provided will update.

Please contact your state office on 3844 9163 or statesecretary@afule.org.au or Anthony Woodward on 0408 562 494 if you would like more information.

In Solidarity,

Anthony Woodward
AFULE
No. 5 Divisional Councillor

M: 0408 562 494

E: awoodward1983@gmail.com

41 Peel Street
South Brisbane QLD 4101
P: (07) 3844 9163
F: (07) 3252 3682

www.afule.org.au
statesecretary@afule.org.au

ABN: 60 694 355 298

Traincrew representing Traincrew